Charpie

Construction

August 21, 2017 #5

U.S. General Services Administration
Office of Customer Solutions

Greater Chicagoland Service Center

230 S. Dearborn Ave., Room 3600
Chicago, lllinois 60604

Attn: Catherine Dean, Contracting Officer

Re: SSA P-Level Storage

USPO Loop Station

211 S. Clark Street

Chicago, lllinois 60604
Subject: Cost Proposal — CE 5005

Ms. Catherine Dean:

Enclosed is our cost proposal including subcontractor back-up information associated with
GSA, CE 5005.

Please issue your formal Change Order Increasing our Contract for:

Amount: Nine Thousand Nine Hundred Forty and No/ 100’s Dollars ($9,940.00)

Proposed contract time extension to perform work changed to calendar days = TBD

This proposal is based solely on the usual cost elements such as labor, material, and normal
markups and does not include any amount for changes in the sequence of work, delays,
disruptions, rescheduling, extended overhead, acceleration, and/or impact costs and the right is
expressly reserved to make claim for any and all of these and related items of cost prior to any
final settlement of this contract.

If you have any questions, please do not hesitate to call.

Sincerely,
Charpie Construction Company, Inc.

Robert B. Hickman
Project Manager

Attachments: 7 ea.

Charpie Construction Company, Inc. 6617 N. Avondale Ave. Tel: 773.631.1823
Chicago, Illinois 60631 Fax:773.631.1256



REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

T. Bulding Name and Address: Page 1 of 1 Pages
US POST OFFICE - LOOP STATION General Services Administration

211 S CLARK STREET

CHICAGO, IL 60604 Public Buildings Service

7. Project Number. RIL11505 3. Contract ] Oraer & Go0bP 135100086 IGoP0517GLO05T 230 S. Dearborn Street
4. Request Number: CE5005 5. Date of Request: 712712017 Chicago, IL 60604
6. Contractor Name and Address:

HARP ONSTRUCTION COMPANY,
6617 N. AVONDALE AVENUE
CHICAGO, IL 60631

7. ltem 8. Description of Work T, Amount Each liem
Deduct Add
Furnish ail Labor, Matenials, O.H. & P., Bonding and Equipment for the following changes
and additions for the Project Name: SSA P-Level Storage
1 |Provide additional fencing and gate in Room PL47, See Addendum note 3 on
floor plan 2017-07-14 amendment 4 2017-07-14 (attached document)
*Copy of document also provided to Charpie site superintendent on 7/27/17 for
review.
/
(]¢ L o
A b {
70, Name of Requestng Ofcial 1. THle; 12. Phone:
312-353-9630
Contracting Officers-Technical Representative

PROPOSAL
The undersigned contractor agrees to perform any or all of the above changes not to exceed the amount indicated above.
No work on any of the changes shall be started until this proposal is accepted by the Contracting Officer.

14. Title: 155 Phone /
Did Mal o 1 -CJ
: / §2.3

ACCEPTANCE
16. ltems Accepted by the Government: 17. Accepted Amount:
Added Amount:

Deducted Amount:
78. Gontracting Onicer 19, THle: 20. Phone:
Catherine Dean Contracting Officer (312) 353-7598
Signature Date:
21. Appropnation Number: 22. Allotment Number: 73, Contract Change No.:

Substitute GSA Form 1137
Rev. 5/8/96
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‘Trudi Herdzina

From: Peter Dehaan <-®apexmhc.com>

Sent: Sunday, July 30, 2017 3:59 PM

To: Charpie Construction

Cc: Trudi Herdzina; Robert Hickman; -@charpieconstruction.com
Subject: RE: Additional Work

Follow Up Flag: Follow up

Flag Status: Flagged

Good Afternoon,

Can you confirm the dimensions below?
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Thank you,
APEX
— COHAPANIES

Peter DeHaan
Apex Storage




Charpie Construction Co., Inc.
PAGE NO. 1 OF 2

RECAPITULATION OF PROPOSAL

Project: P-Level Storage Facility
DATE 08/14/17

DESCRIPTION OF CHANGE: CE 5005 - Item 1 - Additional Fencing and Gate

Subcontractor Work Amount
Colfax Drilling $ 3,300
Apex Fence/Gate $ 3,810

SUBTOTAL

MARK-UP

SUBTOTAL

SUBTOTAL CHARPIE WORK FROM PAGE 2

SUBTOTAL

Bond 2.5 %

TOTAL $ 9,940

The work outlined in this proposal does not affect the Contract Completion Date.
XX The work outlined in this proposal affects the Contract Completion Date as follows:
XX  The Contract Completion Date must be extended TBD Calendar Days

An equitable extension to the Contract Completion Date must be considered at a later date

The pricing included in this proposal is effective for 30 days.
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APEX

Apex Storage Inc.

391 Charles Court
West Chicago, IL 60185

— STORAGE INC — (630)293-8610

(630)293-8612 fax
www.apex-cos.com

ASI-080217-21

Date 8/12/2017

Revision

Peter DeHaan

Prepared by

Phone
(630)293-8612

Fax
E-Mail

Charpie Construction

Ship To:

Customer: Trudi Herdzina

Address: Address:
City: City:
Phone: Contact:
E-Mail: Phone:

U.S. General Services Administration (GSA)
USPO Loop Station

211 S. Clark Street

Chicago, IL 60604

Thank you for the opportunity to submit the following for your review and approval.

QTY |DESCRIPTION

PRICE

Material:

Space Guard FordLoga Woven Wire Partition

10ga 1-1/2" Diamond

Finish: SpaceGuard Grey (Polyester Powder Coat)

Area as show in the attached drawing: Includes

(1) 8' x 10’ slider door w/ keyed ALIKE cylinders

No ceiling

Updated per attached drawing

Labor:

Skilled Non-Union Labor to Install

Unloading and Stagging by Customer

Max Load Weight:

N/A

fPaIIet Size:

N/A

Lead Time:
F.O.B.

Notes:

15-18 Days
IN

Unless otherwise stated permits are not included.

Freight and taxes are estimates only.
Quote is good for 15 days.

Terms are net 30 unless otherwise stated.

Installation is quoted during regular business hours, under ambient conditions unless otherwise slated.

Installation area to be free and clear and proper staging area to be provided.
Unloading is by the customer unless otherwise stated.

By signing below the buyer hereby acknowledges and accepts the terms and conditions stated above.

Material Subtotal
Labor Subtotal
Subtotal

Shipping and handling
0.00%|Est. Tax

EXTENDED

TOTAL

$3,810.00]

US FUNDS

Authorized Signature of Buyer

Purchase Order Number Date




Trudi Herdzina

From: Peter Dehaan -@apexmhc.com:v

Sent: Sunday, July 30, 2017 3:59 PM

To: Charpie Construction

Cec: Trudi Herdzina; Robert Hickman; charpieconstruction.com
Subject: RE: Additional Work

Follow Up Flag: Follow up

Flag Status: Flagged

Good Afternoon,

Can you confirm the dimensions below?
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APEX

Peter DeHaan
Apex Storage




Comprehensive Remediation Services
Asbestos B Lead = Rold @ Hazardous Materials

August 17, 2017 via email: -@charpieconstruction.com

Mr. Robert Hickman
Charpie Construction, Inc.
6617 North Avondale
Chicago, IL 60631

RE: 2017 Asbestos Abatement
GSA Loop Station
211 South Clark
Chicago, IL

CHANGE ORDER REQUEST

This requests a modification to the original contract to add the amount of
$3,300.00 for the drilling of additional holes through asbestos containing
materials in the basement of the referenced building. The number of holes is
approximately 32-36 to be marked by others.

Please sign on the space provided below as approval and authorization to
proceed.

Sincerely,
COLFAX CORPORATION

ACCEPTED:
Gary Barth BY:

Vice President

DATE:




Charpie

Construction

October 23, 2017 # 5R

U.S. General Services Administration
Office of Customer Solutions

Greater Chicagoland Service Center

230 S. Dearborn Ave., Room 3600
Chicago, lllinois 60604

Attn: Catherine Dean, Contracting Officer

Re: SSA P-Level Storage
USPO Loop Station
211 S. Clark Street
Chicago, lllinois 60604
Subject: Cost Proposal — CE 5005 R

Ms. Catherine Dean:

Enclosed is our cost proposal including subcontractor back-up information associated with
GSA, CE 5005.

Please issue your formal Change Order Increasing our Contract for:
Amount: Ten Thousand Four Hundred Forty and No/ 100’s Dollars ($10,440.00)

Proposed contract time extension to perform work changed to calendar days = TBD

This proposal is based solely on the usual cost elements such as labor, material, and normal
markups and does not include any amount for changes in the sequence of work, delays,
disruptions, rescheduling, extended overhead, acceleration, and/or impact costs and the right is
expressly reserved to make claim for any and all of these and related items of cost prior to any
final settlement of this contract.

If you have any questions, please do not hesitate to call.

Sincerely,
Charpie Construction Company, Inc.

Robert B. Hickman
Project Manager

Attachments: 7 ea.

Charpie Construction Company, Inc. 6617 N. Avondale Ave. Tel: 773.631.1823
Chicago, Illinois 60631 Fax:773.631.125



REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

‘Building Name and Address:
US POST OFFICE - LOOP STATION

211 S CLARK STREET
CHICAGO, IL 60604

Page 1 of 1 Pages
General Services Administration

Public Buildings Service

230 S. Dearborn Street

7. Project NUmber. RIL11505 3. Contract 7 Order &, Go05P 135100086 /Gorub1/GL005T |
4. Request Number CES5005R 5. Date of Request: 10/1017

Chicago, Il 60604

6. Contractor Name and Address:

CHARPIE CONSTRUCTION COMPANY, INC
6617 N. AVONDALE AVENUE
CHICAGO, IL 60631

= REOUEST

. ltem

8. Descnption of Work

9. Amount Each ltem
Deduct 2dd

review.

PRICING.

Furnish all Labor, Materials, O.H. & P., Bonding and Equipment for the following changes
and additions for the Project Name: SSA P-Level Storage

1 |Provide additional fencing and gate in rm PL47, See Addendum note 3 on floor
plan 2017-07-14 amendment 4 2017-07-14 (attached document)

“Copy of document also provided to Charpie site superintendent on 7/27/17 for

2 |Provide additional bracing (brackets) to sturdy fence where northeast section of
fence meets the partition to the east.

PLEASE NOTE - PLEASE BREAK OQUT ITEMS 1 & 2 IN BACK-UP INFO IN

/o/ Yo

o

equestng Ormaial

11. Title: 12. Phene

312-353-9630
Contracting Officers-Technical Representative

PROPOSAL

ractor agrees to perform any or all of the above changes not to exceed the amount indicated above.
ny of the changes shall be started until this proposal is accepted by the Contracting Officer.

14, Tiie: 15. Phone:
/‘0/2(}(/7 109 MAacaler™ . 773,
ate: &)"J f’ kf?—-'b
ACCEPTANCE
17. Accepted Amount
Added Amount:
Deducted Amount:
"Contracting Gincer 19. Title: 20. Phone:

; Date:
21. Appropriation Number:

Contracting Officer (312) 353-7598

22, Allotment Number: 23. Contract Change No.:

Rev. 5/8/98

Substitute GSA Form 1137
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‘Trudi Herdzina

From: Peter Dehaan <[ NS¢ 2pexmhc.com>

Sent: Sunday, July 30, 2017 3:59 PM

To: Charpie Construction

Cc: Trudi Herdzina; Robert Hickman; -@charpieconstruction.com
Subject: RE: Additional Work

Follow Up Flag: Follow up

Flag Status: Flagged

Good Afternoon,

Can you confirm the dimensions below?
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Thank you,
APEX
— COMPANIES ~——

Peter DeHaan
Apex Storage




Charpie Construction Co., Inc.
RECAPITULATION OF PROPOSAL
Project: P-Level Storage Facility

DATE

DESCRIPTION OF CHANGE: CE 5005 - Item 1 - Additional Fencing and Gate

PAGE NO. 1 OF 2

SUBTOTAL CHARPIE WORK FROM PAGE 2
SUBTOTAL
Bond 2.5 %

TOTAL

Subcontractor Work Amount
Colfax Drilling % 3,300
Apex - Fence/Gate $ 3,810
SUBTOTAL
MARK-UP
SUBTOTAL

$ 9,940

The work outlined in this proposal does not affect the Contract Completion Date.
XX The work outlined in this proposal affects the Contract Completion Date as follows:
XX  The Contract Completion Date must be extended TBD Calendar Days

An equitable extension to the Contract Completion Date must be considered at a later date

The pricing included in this proposal is effective for 30 days.




Project : P-Level Storage Facility

Charpie Construction Co., Inc.

RECAPITULATION OF PROPOSAL

DESCRIPTION OF CHANGE: CE 5005 - Added Fence / Gate

DESCRIPTION

QUANTITY

Adtl Supervision

SUBTOTALS

|SUBTOTAL
|MATERIAL COST
‘_SUBTOTAL

_ OVERHEAD
'SUBTOTAL
\PROFIT
| TOTAL CHARPIE'S WORK

|INSURANCE & TAXES ON LABOR

S/IUNIT

PAGE NO. 2 OF 2

DATE 08/14117

LABOR S/UNIT MATERIAL

$0

$ 1,877




APEX

Apex Storage Inc.

391 Charles Court
West Chicago, IL 60185

— STORAGE INC — (630)293-8610

(630)293-8612 fax
WWW.apex-cos.com

ASI|-080217-21

Date 8/12/2017

Revision

Peter DeHaan

Prepared by

Phone
Fax (630)293-8612

i ,f—Charpie Construction

Customer: Trudi Herdzina
Address:
City:
Phone:
E-Mail:

Ship To:
Address:
City:
Contact:
Phone:

U.S. General Services Administration (GSA)
USPO Loop Station

211 S. Clark Street

Chicago, IL 60604

Thank you for the opportunity to submit the following for your review and approval.

QTY |DESCRIPTION

PRICE

Material:

Space Guard FordLoga Woven Wire Partition

10ga 1-1/2" Diamond

Finish: SpaceGuard Grey (Polyester Powder Coat)

Area as show in the attached drawing: Includes

(1) 8' x 10" slider door w/ keyed ALIKE cylinders

No ceiling

Updated per attached drawing

Labor:

Skilled Non-Union Labor to Install

Unloading and Stagging by Customer

Max Load Weight:

N/A

Pallet Size:

N/A

Lead Time:
F.O.B.

Notes:

15-18 Days
IN

Unless otherwise stated permits are not included.

Freight and taxes are estimates only.
Quote is good for 15 days.

Terms are net 30 unless otherwise stated.

Installation is quoted during regular business hours, under ambient conditions unless otherwise stated.

Installation area to be free and clear and proper staging area to be provided.
Unloading is by the customer unless otherwise stated.

By signing below the buyer hereby acknowledges and accepts the terms and conditions stated above.

Material Subtotal
Labor Subtotal
Subtotal

Shipping and handling
0.00%|Est. Tax

EXTENDED

TOTAL

$3,810.00|

US FUNDS

Authorized Signature of Buyer

Purchase Order Number Date




Trudi Herdzina

sies T B T [T v o Tl
From: peter Dehaan <[ Ieapexmhc.com>
Sent: Sunday, July 30, 2017 3:59 PM
To: Charpie Construction
Cc: Trudi Herdzina; Robert Hickman; .@charpieconstruction,com
Subject: RE: Additional Work
Follow Up Flag: Follow up
Flag Status: Flagged

Good Afternoon,

Can you confirm the dimensions below?
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Thank you,

Peter DeHaan
Apex Storage




Comprehensive Remediation Services
Ashestos = Lead ®m Mold B Hazardous Materials

August 17, 2017

Mr. Robert Hickman
Charpie Construction, Inc.
6617 North Avondale
Chicago, IL 60631

RE: 2017 Asbestos Abatement
GSA Loop Station
211 South Clark
Chicago, IL

CHANGE ORDER REQUEST

This requests a modification to the original contract to add the amount of
$3,300.00 for the drilling of additional holes through asbestos containing
materials in the basement of the referenced building. The number of holes is
approximately 32-36 to be marked by others.

Please sign on the space provided below as approval and authorization to
proceed.

Sincerely,
COLFAX CORPORATION
ACCEPTED:

BY:

Vice President

DATE:




GENERAL SERVICES ADMINISTRATION REGION 5

CONTRACTOR CHANGE ORDER ROUTING, CONTROL & EVALUATION c7
Charpie Construction cITY STATE BUILDING PROJECT
Chicago IL USPO Loop Station SSA P-Level Storage
ROUTING CONTRACT NO. GS05P13SID0086 /GSP0517GC0051 5PSCT - OK TO ACCEPT CM
ADD PDL TO FIRM
TO INITIAL DATE WORK ORDER NO. EP-GS-P-05-17-GC-0051 DEDUCT
BY SYMBOL | paTE
R. Gillespie P 6— 02/12/18 | PROPOSAL CE- 5005R R. GILLESPIE 5P2CCB 2/12/18
PROP
N. Wright REQ.BY |GSA I:l LUMP SUM Izl PDL REVISED TO FIRM
DATE REQ. SUBM. REC'D D PDL D OPEN PRICE REVISED TO FIRM
0. Sandru 1010117 | 10/23/17 10/24/117 [ ] openPricE [ ] uniLaTERAL
AMT. OF ADD 10,440.00 CANCEL PREVIOUS OBL. OF DATE
PROP (DEDUCT) TYPE OF FUNDING
DATES [1 paqrg
AMT. OF } ) [ retea $ 10,440.00 10/30/2017
REV. $_ 9,083.20 2/6/18 |:| REIMB (486) OBLIGATE THIS AMOUNT DATE
PROP. $ I:l OTHER (BA 51)
$ 9,083.20 2/12/2018
GOVMT.EST. ADD N/A OBLIGATING DOCUMENTS ATTACHED BY
(DEDUCT) $ APPROPRIATION OR
PREPARED BY | BRANCH DATE ALLOTMENT NO.
IF PROPOSAL WAS NEGOTIATED DOWNWARD YES
WAS A MEMO OF RECORD PREPARED ? NO CONTINGENCY FUND BALANCE BY
PROPOSAL IS REASONABLE AS TO PRICE. AMOUNT OF THIS CHANGE DATE
‘ NEW CONTINGENCY BALANCE

The initial proposal was recommended as a PDL on 10/30/17.

The revises proposal has been reviewed and supported by additional back up.

Revising pricing is fair and reasonable.

JUSTIFICATION I APPARENT DESIGN DEFICIENCY OTHER (SPECIFY) 1S NECESSARY

WHY IS IT IN THE BEST INTEREST OF THE GOVERNMENT TO HAVE THE WORK PERFORMED BY THIS CONTRACTOR RATHER THAN TO SEEK
COMPETITIVE BIDS ?
WHY IS IT IN THE BEST INTEREST OF THE GOVERNMENT TO ACCOMPLISH (OR DELETE) THIS WORK AT THIS TIME ?

See F.O.F.

CONTRACTING OFFICER'S DETERMINATION

.| It is in the best interest of the Government to accomplish this work by this contractor since the work is within the scope of this
| contract. In my opinion it is impractical to secure competitive bidding and | believe the contractor has or can obtain necessary
| equipment, materials and/or necessary personnel to accomplish the work and this change is in accordance with established
| regulations.

D It is in the best interest of the Government to delete this work from this contract and this change is in accordance with
established regulations.

Il 'n my opinion this change Is reasonable as in price.

CONTRACTING OFFICER'S SIGNATURE DATE R5 FORM T345
(Over) FEB 69


RansomGillespie
Stamp


CONTRACT NUMBER

GS-05P-13-SI-D-0086

DELIVERY ORDER NUMBER

GS-P-05-17-GC-0051

FINDINGS OF FACT FOR
CONTRACT MODIFICATION

PROJECT NAME

SSA P-LEVEL STORAGE

(See instructions on reverse)

LOCATION

US POST OFFICE - LOOP STATION 211 S CLARK ST CHICAGO, IL

C.E. NUMEBER for ather control number)

CE5005R

CONTRACT MODIFICATION NO.

CONTRACTOR

CHARPIE CONSTRUCTION COMPANY, INC.

6617 N. AVONDALE AVENUE
CHICAGO, IL 60631

1. REASON FOR CHAMNGE (Check] (References are to GSA Form 3506, Construction Contract Clauses.{ (See Clasue 68, Changes.)

D DESIGN DEFICIENCY

A. REFER TO DRAWING NUMBER,

DETAIL, ETC.

B. REFER TO SPECIFICATION SECTION AND PARAGRAPHS

UNFORSEEN/DIFFERING CONDITONS (CLAUSES 27-23)
AGENCY REQUEST

D VALUE ENGINEERING/COST REDUCTION (GSA FORM 2653)

PROJECT ACCELERATION

LIQUIDATION DAMAGES

|

STOP WORK/TERMINATION (CLAUSES 86-917)

GOVERNMENT FURNISHED PROPERTY, ETC. (CLAUSE 42)

TIME EXTENSION FOR EXCUSABLE DELARY (CLAUSE 41)
oTHER: GSA and Agency Item Requests

2. DESCRIPTION OF MODIFICATION:

See CE5005R 1137 PDL to Firm Proposal (reduced price)

3. WHY IS IT IN THE BEST INTEREST OF THE GOVERNMENT TO ACCOMPLISH THIS WORK AND UNDER THIS CONTRACT?
This is a PDL to Firm for with a cost reduction for prior PDL award. This work was of best value to be completed by this GC.

4, AS A RESULT OF THIS CHANGE, THE CONTRACTOR'S TIME WILL BE EXTENDED

A. CALENDAR DAYS
0

B. PRESENT COMPLETION DATE

2/16/18
ENERAL SERVICES ADMI

C. NEW COMPLETION DATE

D. APPROPRIATION/ALLOWANCE NO.

E. AMOUNT OF THIS CHANGE

$9,083.20

NISTRATION

GSA rorm 2437 (Rev. 4-84)



5. JUSTIFICATION FOR EXTENDING OR NOT EXTENDING CONTRACTOR'S TIME

N/A

THE ABOVE CONTRACTOR HAS SUFFICIENT EQUIPMENT, MATERIALS, PERSONNEL, AND SKILLS TO ACCOMPLISH THE WORK
REQUIRED BY THIS CHANGE AND IT IS IN THE BEST INTEREST OF THE GOVERNMENT TO MODIFY THIS CONTRACT AS

SIGNATURE (Site Representative or Recommender) DATE
2/12/18
SIGNATURE (Contracting Officer or authorized representative) DATE

INSTRUCTIONS FOR PREPARATION OF GSA FORM

General. GSA Form 2437 shall be prepared by the contracting officer or his authorized representative. This form shall be used on all
construction contracts awarded under new construction, repair and alteration programs. It may be used for other types of contracts.

However, the references made herein are to GSA Form 3506, Construction Contract Clauses. In the case of other contracts,
equivalent clauses are intended. The GSA Form 2437 provides part of the necessary documentation on contract changes. A copy
of the form shall be completed promptly prior to issuance of a contract modification (including PDL change orders). The information
provided on this form shall be kept current.

Specific. The form is generally self-explanatory. However, care must be exercised in filling out the items. Additional guidance
follows:

Item .

The reason for change is to be indicated by checking the appropriate box(es). Clause references correspond to clauses contained in
GSA Form 3506, Construction Contract Clauses, and GSA Form 2653, Value Incentive Clause.

Items 2 and 3.
Give a complete and concise description of the change (ltem 2) and justification (ltem 3) for accomplishing the work under the
contract. Attach additional sheets if necessary.

Items 4 and 6.

Indicate the amount of time extension under ltem 4 and give justification under Iltem 5. These items are to be completed even if no
time extension is justified. (In case of not time extension, insert "O" in space under "Calendar Days".) Time must be resolved in
each contract modification concurrently ywith anv approprigte oprice adiystment

GSA rorm 2437 BACK (REV. 4-84)



2/12/2018 GSA.gov Mail - Procurement Request: SSA P-Level Storage - CE5005R - PDL (Revised Proposal w/ Backup Pricing)

GSA Ransom Gillespie - 5P2CCB <ransom.gillespie@gsa.gov>

Procurement Request: SSA P-Level Storage - CE5005R - PDL (Revised Proposal w/
Backup Pricing)

Ransom Gillespie - 5P2CCB <ransom.gillespie@gsa.gov> Mon, Feb 12, 2018 at 3:54 PM
To: Byron Durham - 5PSSB1B <byron.durham@gsa.gov>, Oana Sandru - 5P1QC <oana.sandru@gsa.gov>
Cc: Natasha Wright <natasha.wright@gsa.gov>, Gregory Karpovics - 5P1QCC <gregory.karpovics@gsa.gov>

Byron/Oana:
Please see the funding change below due to PDL to Firm Pricing.

Title of Project: SSA P-Level Storage

Location: US Post Office - Loop Station, 211 S. Clark St. Chicago, IL

Contract/Task Order Number: GS05P13SID0086 /GSP0517GC0051

Work Order #: CE5005R *PDL to Firm

Revised Dollar Amount: $9,083.20 ($1417.56 of which is for subcontractor doing asbestos related work)
Original Dollar Amount: $10,440.00 ($3300 of which is for subcontractor doing asbestos related work)
Attach the Proposal: Attached (Yes)

PR processing due date: Please process by 02/13/17 Noon

Contractor: Charpie Construction

Contracting Officer: Oana Sandru

Best Regards,

Ransom Gillespie

Project Architect

Design and Construction

Project Delivery Division

U.S. General Services Administration
312.353.9630 P

312.353.4063 F

charpieconstruction.com>

Date: Tue, Feb 6, 2018 at 1:54 PM
Subject: CE 5005R - PDL (Revised Proposal w/ Backup Pricing)
To: Ransom Gillespie - 5P2CCB <ransom.gillespie@gsa.gov>

Cc: Byron Durham - 5P2SS2P <byron.durham@gsa.gov>, Gregory Karpovics - 5SP1QCC <gregory.karpovics@gsa.gov>,

See attached.
Please advise.

Thank you.

Charpie | Chief Estimator - Project Manager

https://mail.google.com/mail/u/0/?ui=2&ik=7446cc1ef8&jsver=FOnR4BGjAPw.en.&view=pt&msg=1618c02d6ad3da19&search=sent&sim|=1618c02d6a... 1/2



2/12/2018 GSA.gov Mail - Procurement Request: SSA P-Level Storage - CE5005R - PDL (Revised Proposal w/ Backup Pricing)

Project Manager

Charpie

From: Charpie Construction
Sent: Tuesday, February 6, 2018 1:52 PM

To: Robert Hickman
Subject:

5 attachments

18-GSA-268-Sub-Apex-12.20.17.jpg
346K

| 309K

.-I-:_-I CES5005R2 2-6-18.pdf
— 1004K

&> Apex Backup.pdf
355K

s=5 Colfax Backup.pdf
1689K

[

https://mail.google.com/mail/u/0/?ui=2&ik=7446cc1ef8&jsver=FOnR4BGjAPw.en.&view=pt&msg=1618c02d6ad3da19&search=sent&sim|=1618c02d6a... 2/2



Charpie

Construction

February 6, 2018 # 5R2

U.S. General Services Administration
Office of Customer Solutions

Greater Chicagoland Service Center

230 S. Dearborn Ave., Room 3600
Chicago, lllinois 60604

Attn: Catherine Dean, Contracting Officer

Re: SSA P-Level Storage
USPO Loop Station

211 S. Clark Street
Chicago, lllinois 60604

Subject: Cost Proposal — CE 5005 R (Revised)

Ms. Catherine Dean:

Enclosed is our revised cost proposal including actual subcontractor back-up information and
subsequent pricing associated with GSA, CE 5005R, which was originally accepted as a PDL

(price to be determined later).

Please issue your formal Change Order Increasing our Contract for:
Amount: Nine Thousand Eighty Three and 20/ 100’s Dollars ($ 9,083.20)

Proposed contract time extension to perform work changed to calendar days = TBD

This proposal is based solely on the usual cost elements such as labor, material, and normal
markups and does not include any amount for changes in the sequence of work, delays,
disruptions, rescheduling, extended overhead, acceleration, and/or impact costs and the right is
expressly reserved to make claim for any and all of these and related items of cost prior to any
final settlement of this contract.

If you have any questions, please do not hesitate to call.

Sincerely,
Charpie Construction Compan

Project Manager

Attachments: 7 ea.

Charpie Construction Company, Inc. 6617 N. Avondale Ave. Tel: 773.631.1823
Chicago, Illinois 60631 Fax:773.631.1256



REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

T. Bul Emg Name and Address.

US POST OFFICE - LOOP STATION
211 S CLARK STREET
CHICAGO, IL 60604

Page 1 of 1 Pages

7. Project NUmber. RILT1505 3. Contract 7 Order & GoUbP 140100086 [Goru517GL005T |
4. Request Number: CES5005R 5. Date of Request: 1011017

General Services Administration

Public Buildings Service
230 S. Dearborn Street

Chicago, IL 60604

6. Contractor Name and Address:

CHARPIE CONSTRUCTION COMPANY, INC.
6617 N. AVONDALE AVENUE

CHICAGO, IL 60631

e

REQUES

7. ltem

8. Description of Work

. Amoum Each ltem

Deduct

Add

review.

fence meets the partition to the east.

PRICING.

Fumish all Labor, Matenials, O.H. & P., Bonding and Equipment for the following changes
and additions for the Project Name: SSA P-Level Storage

1 |Provide additional fencing and gate in rm PL47, See Addendum note 3 on floor
plan 2017-07-14 amendment 4 2017-07-14 (attached document)
*Copy of document also provided to Charpie site superintendent on 7/27/17 for

2 |Provide additional bracing (brackets) to sturdy fence where northeast section of

PLEASE NOTE - PLEASE BREAK OUT ITEMS 1 & 2 IN BACK-UP INFO IN

To7h(

) A ¢

083
40

10. Name of Requesting Official:
RANSOM GILLESPIE

11. Title:

Contracting Officers-Technical Representative

12. Phone:
312-353-9630

PROPOSAL

ntractor agrees to perform any or all of the above changes not to exceed the amount indicated above.

any of the changes sha

Il be started until this proposal is accepted by the Contracting Officer.

4. Tie:

15, Phone: 5 .
g X i 77> -C3/
ol /8| \veyeer dtmic Tax

ACCEPTANCE

16. ltems Accepted by the Government:

Items 1 & 2. RG.

17. Accepted Amount:

Added Amount: $9,083.20

Deducted Amount:

Mr

Signature

Date:

19. Title:
Contracting Officer

20. Phone:
(312) 353-7598

21. Appropriation Number:

22. Allotment Number:

|'23‘ Contract Change No.:

Rev. 5i8/96

Substitute GSA Form 1137


RansomGillespie
Stamp


Project: P-Level Storage Facility

Charpie Construction Co,, Inc.

RECAPITULATION OF PROPOSAL

DATE 02/06/18

DESCRIPTION OF CHANGE: CE 5005 - Item 1 - Additional Fencing and Gate (REVISED ACTUAL)

PAGE NO. 1 OF 2

SUBTOTAL CHARPIE WORK FROM PAGE 2

~ SUBTOTAL

Bond 25%

TOTAL

Subcontractor Work Amount
Colfax - Drilling $ o 1,417.56
Apex Fence/Gate $ 4,488.67
~ SUBTOTAL -
MARK-UP
SUBTOTAL

8,583.20

The work outlined in this proposal does not affect the Contract Completion Date.

XX The work outlined in this proposal affects the Contract Completion Date as follows:

XX  The Contract Completion Date must be extended TBD

Calendar Days

An equitable extension to the Contract Completion Date must be considered at a later date

The pricing included in this proposal is effective for 30 days.



Charpie Construction Co., Inc.

RECAPITULATION OF PROPOSAL

Project:  P-Level Storage Facility

DESCRIPTION OF CHANGE: CE 5005 - Added Fence / Gate (REVISED - ACTUAL)

DESCRIPTION

QUANTITY

_ DATE  02/06/18

Adt'l Supervision

|suBTOTALS
|INSURANCE & TAXES ON LABOR
|SuBTOTAL

|SUBTOTAL
|OVERHEAD
|SUBTOTAL

[PROFIT

' TOTAL CHARPIE'S WORK

PAGE NO. 2 OF 2

SIUNIT MATERIAL]




4(7'0 #l Ceg7 S

A : Apex Storage Inc.
- 391 Charles Court -
2 West Chicago, IL 60183 =
(630) 293-8610 Office

(630) 293-8612 Fax

-— STORAGE INC — WWW.APEX=C0s.com
B T
—_—

12/20/2017

GSA 211 South Clark Post Office
MHE Installation

Cage Installation

Material of Fence

Material for Wall Braces

Freight from MFG to Shop in Romeoville, IL
Truck Delivery from Romeoville, IL to Chicago, IL
Freight for wall brackets

Union Foreman and Journeiman

Includes travel and tools

Total Cost $4.488.67

Approval to APEX was for $3,810.00 so this is what we INV

Storage Products Group for Apex Material Handling Corporation



@uorg/
Lo i

- - Apex Storage Inc.
LM 391 Charles Court SALES INVOICE
A A West Chicago, IL 60185 Invoice No.:  PS48871
12/27117

Phone No. 630-293-8610 Invoice Date:

—STORAGEINC=—  _ \ " so20s8612
Page: 1
Bill Ship
To: Charpie Construction Company To: USPO Loop Station
Loni Erhard-AP 211 S. Clark Street
6617 North Avondale Avenue Chicago IL 60604
Chicago, IL 60631
USA
Ship Via: Prepaid & Add Customer No.: C20510
Ship Date:  12/27/17 P.O. No.: 1845-02
Due Date: 01/26/18 Order No.: Sl22829
Terms: Net 30 Days Salesperson: Peter DeHaan
Item Description Quantity Unit Price Total Price

Space Guard partition, per quote ASI-080217-21
Installation

Shipping & Handling

Email inv to "charpie@charpieconstruction.com”

Amount Subject to Amount Exempt Subtotal: 3,810.00
Sales Tax from Sales Tax
0.00 3,810.00

Total Sales Tax:
Total: 3,810.00

THANK YOU FOR YOUR BUSINESS!

Merchandise sold on this invoice remains the property of Apex Storage Inc. until full payment is received. If you have any questions regarding this invoice, please
contact Michael Noelck @ 630-293-8610 or mike.noelck@apexmhe.com.



AC’(’O«GL OOSTQ

GSA 211 South Clark Post Office
Asbestos Abatement

Drilling Fencing Holes Through VAT and Mastic

12/20/17 Supervisor 8 hour-

Tools/Equipment for one shift
Work Van for one shift

Waste Disposal, landfill minimum 2 cubic yards at-

Abatement plan preparation (pro-rated for this portion of work)

Total $1,417.56 \,




ENGINEERED
ENVIRONMENTAL

SERVICES
WEEKLY PROGRESS REPORT
PROJECT:_fAST 2 (7T e SUPERVISOR: (Joz{_Godp 7
ADDRESS: (A €A Din (5 S DATE:Dec 120 120 |F

PROIECT # 0l [Holef. foz Fance

Arriv_ At sode /aa// PGNP monnt Pressiits 7o NI HieS,
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COLFAX CORPORATION (312) 489-4170
2441 NORTH LEAVITT STREET, CHICAGO, ILLINOIS 60647 FAX: (312) 384.0403




JOLEAX

.. Corporation

Comprehensive Remediation Services
Asbestos ® Lead # Mold & Hazardous Materials

DAILY SIGN-IN SHEET

PROJECT: a4~ ol C s SUPGRINTENDENT:
L,/Z‘& AN a’%mé_[?/»??

PROJECT #
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2441 North Leavitt Street # Chicago, Hlinols 60647 & (773) 489-4170 ® FAX (773) 384-0403 m www.colfaxcorp.net






1. CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1] 4

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE

PCO05 11/14/2017

5. PROJECT NO. (if applicable)
RIL11505

4. REQUISITION/PURCHASE REQ. NO.
EQ5PSS2P-17-0009

6. ISSUED BY CODE 5P1QCA

7. ADMINISTERED BY (If other than ltem 6) CCDE |

R& AMD Chicagoland Construction Contracting Team
230 S. Dearborn St.

Room 3600

Chicago, IL 60604 United States

8. NAME AND ADDRESS OF CONTRACTOR (No, street, county, State and ZIP Code)

CHARPIE CONSTRUCTION COMPANY, INC.
6617 N. AVONDALE AVENUE

CHICAGO, IL 60631

DUNS: 159086552

Cage Code:

9A. AMENDMENT OF SOLICITATION
NO.

9B, DATED (SEE ITEM 17)

10A. MODIFICATION OF CONTRACT/ORDER NO,
GS05P13SID0086/GSP0517GC0051
10B. DATED (SEEITEM 13)

CODE ]FACIL\TY CODE

May 15, 2017

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers D is extended,

|:| is not extended

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods

(a) By completing items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE
PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this
amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation

and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If requi
Modification Obligation Amount

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE

IN ITEM 10A,

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authonty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO.

[

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropniation
date, etc.) SET FORTH IN ITEM 14, PURSUANT TQ THE AUTHORITY OF FAR 43.103(b).

[]

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

[

E. IMPORTANT: Contractor isnot, [ ] is required to sign this document and return

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Please see attached

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)
Loni Erhard, President

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Catherine Dean, Contracting Officer

15C. DATE SIGNED

11/16/2017

16C. DATE SIGNED

11-15-2017

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243



Description of Amendment/Modification
GS05P13SID0086/GSP0517GC0051 - SSA P-Level Storage, 211 S. Clark Street, Chicago, IL 60604

Reference the attached GSA Form 1137, dated October 10, 2017, covering the proposed contract change order
CES5005R.

In accordance with the CHANGES and the EQUITABLE ADJUSTMENTS clauses of the CONSTRUCTION
CONTRACT CLAUSES (FIXED PRICE) section of your contract, you are directed to proceed immediately with the
modification described above on a Price-to-be-Determined-Later (PDL) basis. This price cannot exceed your
proposed amount o

This action is necessary to provide authorization for this work to proceed while you prepare the supporting cost
documentation necessary to evaluate your proposal. You are requested to submit a detailed accounting of all costs
for all additions and/or deletions involved in this modification within fifteen (15) calendar days of receipt of this
document. Please refer to the EQUITABLE ADJUSTMENTS clause of the CONSTRUCTION CONTRACT Clauses
(FIXED PRICE) section of your contract for instructions on the preparation of this submittal.

We will review your detailed submission as soon as possible, and if it is determined acceptable, this proceed order
will be canceled and the contract modified in a lump sum amount. You are reminded that should we fail to agree on
an equitable amount, we may unilaterally issue a modification in an amount which we consider equitable. This will
be done as provided for in the CONSTRUCTION CONTRACT CLAUSES (FIXED PRICE) section of your contract.

Any costs or accounts involving any and all expenditures incurred by you/or your subcontractors which are
necessitated by the issuance of this contract change are subject to audit by General Accounting Office of the
General Services Administration. For this reason, you are requested to segregate all records of costs involved in this
change and are advised that these records must be retained for a period of three years beyond the date of final
settlement of this contract.

As a result of this modification, the contract completion is extended from October 20, 2017 to November 21, 2017.
The value of this modification is-he total contract price is increased from to $111,500.00.

GS05P13SID0086/GSP0517GC0051/PCO5



SF30 List of Accounting Strings

Accounting String Amount Obligated
EP-GS-P-05-17-GC-0051.2017.192X.05.P0525253.PG54.PG413.K01.RIL11505.1L0235FC.131.........

EP-GS-P-05-17-GC-0051.2017.192X.05.P0525253.PG54.PGL26.V04.RIL11506.1L0235FC.132.........
EP-GS-P-05-17-GC-0051.2017.192X.05.P0525253.PG54.PGL24.V04.RIL11506.IL0235FC.133.........
EP-GS-P-05-17-GC-0051.2017.192X.05.P0576000.PG80.PG413.K01..1L0235FC..5007493.1.......
EP-GS-P-05-17-GC-0051.2017.192X.05.P0525253.PG61.PGL26.V06..IL0235FC..........
EP-GS-P-05-17-GC-0051.2018.192X.05.P0576000.PG80.PG413.K01..1L0235FC..5007493.1.......
EP-GS-P-05-17-GC-0051.2018.192X.05.P0525253.PG54.PG413.K01.RIL11505.IL0235FC.131.........

EP-GS-P-05-17-GC-0051.2018.192X.05.P0525253.PG54.PGL26.V04.RIL11506.IL0235FC.132.........

GS05P13SID0086/GSP0517GC0051/PCO5
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REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

1. Building Name anc

Hage 1 of 1 HFages

Public Buiidings Service

2. Project Number

3. Contract / Grder & GSCAF1S5IDU0HE /GSFUST/GLOUL] 230 8. Dearborn Street

4 Request Number

10on7 Chicago, IL 66604

$. Date of Request

ReEQUEST

Amount £ach item

| Add

%

review

2 |Provide ad

fence me

PRICING.

“Copy of document also provid

ditional bracing (brack
zts the parti

PLEASE NOTE - PLEASE BREAK OUT ITEMS 1 & 2 IN BACK-UP INFO IN

d to Charpie site superinlendent on 7/27/17 for

ast section of

%Vb

(o

—{’ ’C\,—rc‘l o /’

10. Name of Reques

g Otficial 11. Title 12. Phene

312-353-9630

fficers-Technical Re

FROPOSAL

f the above change
ed until this proposal is a
le 15. Phone

~ o V¢t

Ao M A GE ; s

/ ¢ 55 e )
ACCEPTANCE

1/. Acceptled Amount

$10,440.00

Addad Amount
Deducted Amo

ract Change No

aiment Numper 23. Gonl

35A Farm 1137



Charpie

Construction

October 23, 2017 # 5R

U.S. General Services Administration
Office of Customer Solutions

Greater Chicagoland Service Center

230 S. Dearborn Ave., Room 3600
Chicago, lllinois 60604

Attn: Catherine Dean, Contracting Officer

Re: SSA P-Level Storage
USPO Loop Station
211 S. Clark Street
Chicago, lllinois 60604
Subject: Cost Proposal — CE 5005 R

Ms. Catherine Dean:

Enclosed is our cost proposal including subcontractor back-up information associated with
GSA, CE 5005.

Please issue your formal Change Order Increasing our Contract for:
Amount: Ten Thousand Four Hundred Forty and No/ 100’s Dollars ($10,440.00)

Proposed contract time extension to perform work changed to calendar days = TBD

This proposal is based solely on the usual cost elements such as labor, material, and normal
markups and does not include any amount for changes in the sequence of work, delays,
disruptions, rescheduling, extended overhead, acceleration, and/or impact costs and the right is
expressly reserved to make claim for any and all of these and related items of cost prior to any
final settlement of this contract.

If you have any questions, please do not hesitate to call.

Sincerely,

obert B. Hickman
Project Manager

Attachments: 7 ea.

Charpie Construction Company, Inc. 6617 N. Avondale Ave. Tel: 773.631.1823
Chicago, Illinois 60631 Fax:773.631.125



REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

‘Building Name and Address: Page 1 of 1 Pages
US POST OFFICE - LOOP STATION General Services Administration
211 S CLARK STREET
CHICAGO, IL 60604 Public Buildings Service
[Z- Project Number. RILT1505 3. Contract 7 Order 7 Go05P 135100086 JGoP0517GC0051 | 230 S. Dearborn Street
4. Request Number CES5005R 5. Date of Request: 10/1017 Chicago, IL 60604
6. Contractor Name and Address:

CHARPIE CONSTRUCTION COMPANY, INC
6617 N. AVONDALE AVENUE
CHICAGO, IL 60631

~ REQUEST

7. llem 8. Description of Work 9. Amount Each ltem
Deduct Aadd

Furnish all Labor, Materials, O.H. & P., Bonding and Equipment for the following changes
and additions for the Project Name: SSA P-Level Storage

1 |Provide additional fencing and gate in rm PL47, See Addendum note 3 on floor
plan 2017-07-14 amendment 4 2017-07-14 (attached document)

“Copy of document also provided to Charpie site superintendent on 7/27/17 for
review.

2 |Provide additional bracing (brackets) to sturdy fence where northeast section of
fence meets the partition to the east.

PLEASE NOTE - PLEASE BREAK OQUT ITEMS 1 & 2 IN BACK-UP INFO IN
PRICING.

/o/ Yo

o

11. Title: 12. Phene

312-353-9630
Contracting Officers-Technical Representative

PROPOSAL
perform any or all of the above changes not to exceed the amount indicated above.
s shall be started until this proposal is accepted by the Contracting Officer,
14. Title: 15. Phone:
7 ) cen [ g
’ < A 4G € ;
plod K b - B2
ACCEPTANCE
16. ltems Accepted by the Government. 17. Accepted Amount

Added Amount:
Deducted Amount:

jcer 19. Title: 20. Phone:
Contracting Officer (312) 353-7598

Signature Date:
21. Appropriation Number: 22. Allotment Number: 23. Contract Change No.:

Substitute GSA Form 1137
Rev. 5/8/38
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‘Trudi Herdzina

[—— e

From: Peter Dehaan {2 2rexmhc.com>

Sent: Sunday, July 30, 2017 3:59 PM

To: Charpie Construction

Cc: Trudi Herdzina; Robert Hickman; -harpieconstruction.com
Subject: RE: Additional Work

Follow Up Flag: Follow up

Flag Status: Flagged

Good Afternoon,

Can you confirm the dimensions below?

]
o

Thank you,
APEX
— COMPANIES ~——

Peter DeHaan
Apex Storage




Charpie Construction Co., Inc.

RECAPITULATION OF PROPOSAL

Project: P-Level Storage Facility
DATE 08/14/17

DESCRIPTION OF CHANGE: CE 5005 - Item 1 - Additional Fencing and Gate

Subcontractor Work Amount
Colfax Drilling 3 3,300
Apex B Fence/Gate $ 3,810

SUBTOTAL

MARK-UP

SUBTOTAL
SUBTOTAL CHARPIE WORK FROM PAGE 2
SUBTOTAL

Bond 2.5 %

TOTAL

The work outlined in this proposal does not affect the Contract Completion Date.
XX The work outlined in this proposal affects the Contract Completion Date as follows:
XX  The Contract Completion Date must be extended TBD Calendar Days

An equitable extension to the Contract Completion Date must be considered at a later date

The pricing included in this proposal is effective for 30 days.



Charpie Construction Co., Inc.
PAGE NO. 2 OF 2

RECAPITULATION OF PROPOSAL

Project : P-Level Storage Facility
DATE 08/14117

DESCRIPTION OF CHANGE: CE 5005 - Added Fence / Gate

DESCRIPTION QUANTITY  |UNIT “ s:umrl LABOF!“ SIUNIT MATERIAL

e R

SUBTOTALS - $0

|INSURANCE & TAXES ON LABOR
|SUBTOTAL
|MATERIAL COST
'SUBTOTAL

_ OVERHEAD
|SUBTOTAL - =
(PROFIT - - - : 7
| TOTAL CHARPIE'S WORK

$ 1,877




AP

=X

Apex Storage Inc.

ASI1-080217-21

391 Charles Court
West Chicago, IL 60185

— STORAGE INC — (630)293-8610

(630)293-8612 fax
WWW.apex-cos.com

Date 8/12/2017

Revision

Prepared by
Phone

Fax
E-Mail

(630)293-8612

Customer:

Charpie Construction

Sﬁip To:

Trudi Herdzina
Address: Address:
City: City:
Phone: Contact:
E-Mail: Phone:

{U.S. General Services Administration (GSA)

USPO Loop Station
211 S. Clark Street
Chicago, IL 60604

Thank you for the opportunity to submit the following for your review and approval.

QTY |DESCRIPTION

EXTENDED
PRICE

Material:

$1,948.00

Space Guard FordLoga Woven Wire Partition

10ga 1-1/2" Diamond

Finish: SpaceGuard Grey (Polyester Powder Coat)

Area as show in the attached drawing: Includes

(1) 8' x 10" slider door w/ keyed ALIKE cylinders

No ceiling

Updated per attached drawing

Labor:

$1,412.00

Skilled Non-Union Labor to Install

Unloading and Stagging by Customer

|Max Load Weight:

N/A

IPaIIeL Size:

N/A

Lead Time:
F.0.B.

Notes:

15-18 Days
IN

Unless otherwise stated permits are not included.

Freight and taxes are estimates only.
Quote is good for 15 days.

Terms are net 30 unless otherwise stated.

Installation is quoted during regular business hours, under ambient conditions unless otherwise stated.
Installation area to be free and clear and proper staging area to be provided.

Unloading is by the customer unless otherwise stated.

By signing below the buyer hereby acknowledges and accepts the terms and conditions stated above.

Material Subtotal
Labor Subtotal
Subtotal
Shipping and handling
[ G 00%]ee Tax

TOTAL

$3,810.00

US FUNDS

Authorized Signature of Buyer

Purchase Order Number

Date




Trudi Herdzina

SR s T B T [T v o Tl
From: Peter Dehaan _@apexmhc.com>
Sent: Sunday, July 30, 2017 3:59 PM
To: Charpie Construction
Cc: Trudi Herdzina; Robert Hickman; -@charpieconstruction.com
Subject: RE: Additional Work
Follow Up Flag: Follow up
Flag Status: Flagged

Good Afternoon,

Can you confirm the dimensions below?

-y

OVELALL] _,

jg=et

Thank you,

Peter DeHaan
Apex Storage




Comprehensive Remediation Services
Asbestos = Lead = Aold ® Hazardous Materials

Mr. Robert Hickman
Charpie Construction, Inc.
6617 North Avondale
Chicago, IL 60631

RE: 2017 Asbestos Abatement
GSA Loop Station
211 South Clark
Chicago, IL

CHANGE ORDER REQUEST

This requests a modification to the original contract to add the amount of
$3,300.00 for the drilling of additional holes through asbestos containing
materials in the basement of the referenced building. The number of holes is
approximately 32-36 to be marked by others.

Please sign on the space provided below as approval and authorization to
proceed.

Sincerely,
COLFAX CORPORATION

ACCEPTED:
Gary Barth BY:

Vice President

DATE:




REQUEST, PROPOSAL, AND ACCEPTANCE COVERING CONSTRUCTION CONTRACT MODIFICATION

1. Building Name and Address:
US POST OFFICE - LOOP STATION
211 S CLARK STREET
CHICAGO, IL 60604

Page 1 of 1 Pages

2. Project Number: RIL11505 3. Con

tract / Order #:.  GS05P13SID0086 /GSP0517GC0051

4. Request Number: CE5005R

5. Date of Request:

10/10/17

General Services Administration

Public Buildings Service
230 S. Dearborn Street

Chicago, IL 60604

6. Contractor Name and Address:

CHARPIE CONSTRUCTION COMPANY, INC.
6617 N. AVONDALE AVENUE

CHICAGO, IL 60631

Contractor: Please submit your proposal, signed in quadruplicate, for the change(s) outlined below as

a modification or modifications to the above numbered contract.

REQUEST

7. Item

8. Description of Work

9. Amount Each ltem

Deduct

Add

review.

fence meets the partition to the east.

PRICING.

Furnish all Labor, Materials, O.H. & P., Bonding and Equipment for the following changes
and additions for the Project Name: SSA P-Level Storage

1 JProvide additional fencing and gate in rm PL47, See Addendum note 3 on floor
plan 2017-07-14 amendment 4 2017-07-14 (attached document)

*Copy of document also provided to Charpie site superintendent on 7/27/17 for

2 |Provide additional bracing (brackets) to sturdy fence where northeast section of

PLEASE NOTE - PLEASE BREAK OUT ITEMS 1 & 2 IN BACK-UP INFO IN

10. Name of Requesting official:

11. Title:

Contracting Officers-Technical Representative

12. Phone:
312-353-9630

PROPOSAL

No work on any of the changes shal

The undersigned contractor agrees to perform any or all of the above changes not to exceed the amount indicated above.
Il be started until this proposal is accepted by the Contracting Officer.

Signature Date:

13. Contractor's Representative 14. Title: 15. Phone:
Signature Date:
ACCEPTANCE
16. ltems Accepted by the Government: 17. Accepted Amount:
Added Amount:
Deducted Amount:
i 19. Title: 20. Phone:

Contracting Officer

(312) 353-7598

21. Appropriation Number:

22. Allotment Number:

23. Contract Change No.:

Rev. 5/8/96

Substitute GSA Form 1137
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